

1 BILL NO. S-88-01-04

2 SPECIAL ORDINANCE NO. S-14-88

3 AN ORDINANCE approving Change Order
4 #1 for Contract for Res. 437-86,
5 Liberty Drive Drainage Improvements
6 (FINAL), with Bercot, Inc. in
connection with the Board of Public
Works and Safety of the City of Fort
Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 for Contract
10 for Res. 437-86, Liberty Drive Drainage Improvements (FINAL),
11 with Bercot, Inc. in connection with the Board of Public
12 Works and Safety, for:


13 this Change Order is necessary
14 because of the following: field
measurements reflect a change from the unit
bid quantities;

15 involving a net decrease of Five Thousand, Nine Hundred
16 Twenty-Five and no/100 Dollars (\$5,925.00), all as more
17 particularly set forth in the specifications, and which
18 is on file with the Office of the Board of Public Works
19 and Safety and is by reference incorporated herein, made
20 a part hereof, and is hereby in all things ratified, confirmed
21 and approved.

22 SECTION 2. That this Ordinance shall be in full
23 force and effect from and after its passage and any and
24 all necessary approval by the Mayor.
25

26 
27
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 J. Timothy McCaulay, City Attorney

Read the first time in full and on motion by Burns, seconded by Long, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock, _____ M., E.S.T.

DATED: 1-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Long, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. D-14-88

on the 26th day of January, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of January, 1988, at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of January, 1988, at the hour of 12:20 o'clock A.M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Change Order No. 1 (FINAL)

Resolution No. 437-86

Board Order No. 23-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Field measurements reflect a change from the unit bid quantities as shown on this change order.
- _____
- _____
- _____
- _____
- _____
- _____
- _____

2. Will proposed change alter size of the project? Yes _____ No x
- If yes, explain
- _____
- _____

3. Affect on operation and maintenance cost of this project:
- _____
- _____
- _____
- _____
- _____
- _____

None

Allan D. Frisinger
Allan D. Frisinger

Project Engineer

77-210-36
12/23/87

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. _____
Name of Project: LIBERTY DRIVE DRAINAGE IMPROVEMENTS
To: BERCOT, INC.
(Contractor)

Resolution No. 437-1986
Board Order No. 23-87
Date: 9/15/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED			
Total Decrease				7,255.00	
Total Increase					1,330.00
Net (Decrease) (Increase)				5,925.00	
Contract Price					

The sum of \$ 5,925.00 is hereby ~~(deducted)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 67,678.00
Current Contract Price Adjusted by Previous Change Order	\$ 67,678.00
New Contract Price including this Change Order	\$ 61,753.00

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 10-2-87
Accepted by: Bercot, Inc. true/true, true. Contractor Date October 2, 1987
Approved by: [Signature] City Engineer Date 12-22-87
Approved by: [Signature] Owner Date 12-23-87
Attested by: [Signature] Clerk Date 12-23-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	(10) CY	Special Backfill	7.50	75.00	
2	(60) CY	#53-#73 special Backfill	11.00	660.00	
3	15 CY	Compacted Aggregate for surface #73	15.00		225.00
4	(49) Tr	Bituminous Base #5	35.00	1,715.00	
5	(400) SY	Seal Coat Type 6	2.00	800.00	
6	(1,072) SY	Mulched Seeding	1.00	1,072.00	
7	(45.5) LF	12" RCP Class V	18.00	1,137.50	
8	(5) LF	15" RCP Class IV	21.00	105.00	
9	(5) LF	21" RCP Class IV	27.00	135.00	
10	(6) LF	24" RCP Class III	29.00	174.00	
11	40 LF	12" CSP 0.064" Thick	12.00		480.00
12	(1) EA	Manhole Type I-A	850.00	850.00	
14	(1) EA	Manhole Type I-G	850.00	850.00	
15	1 EA	Inlet Type I-F	625.00		625.00
Total Decrease				7,255.00	
Total Increase					1,330.00
Net (Decrease) (Increase)				5,925.00	
Contract Price					

TITLE OF ORDINANCE Change Order #1 (Final) Res. 437-86, Liberty Drive
Drainage ImprovementsDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 (Final) Res. 437-86, Liberty Drive
Drainage Improvements is necessary because field measurementsreflect a change from the unit bid quantities.Bercot, Inc., is the contractor.*J-88-01-04*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$5,925.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-01-04

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change

Order #1 for Contract for Res. 437-86, Liberty Drive

Drainage Improvements (FINAL) with Bercot, Inc., in


connection with the Board of Public Works and Safety of

the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO



PAUL M. BURNS
CHAIRMAN




CHARLES B. REDD
VICE CHAIRMAN

MARK E. GIAQUINTA




SAMUEL J. TALARICO



JAMES S. STIER

CONCURRED IN

1-26-88



Sandra E. Kennedy
City Clerk